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H BACKGROUND 

Site No: 
Delivery Order No: 
Response Authority: 
NPL Status: 
State Notification: 
Action Memorandum Status: 
Stmt Date: 
Completion Date: 
RCRAID: 

HI SITE INFORMATION 

6Z 
9907-0011 
CERCLA 
N/A 
NYSDEfc 
September 3b, 1999 
January 24,2000 
Pending 
NYD00122&50 

The Site is located at 11-02 Broadway in Long Island City, New York. The Site consists of one two-story 
building located in an area of mixed commercial, residential and light industry. The building is constructed 
of steel beams, covered with corrugated sheet metal, and is about 60 feet hî L The facility is in disrepair, 
with walls and ceilings falling down. A commercial car leasing business is adjacent to the Site Both 
businesses share a common interior wall. The facility has no security. There has beai an industrial 
business on the Site since about 1849. Nelson Galvanizing, hie. (NG) operated a galvanising hngrne^s at 
the facility hum 1967 until 1994. 

Die EPA removal assessment on June 30,1999, revealed that there was stored at the Site, in excess of one 
hundred 55-gallon drums of spent acids and caustic on the premises, along with approximately thirty 
smallo- containers. These drums and containers, many of which were open-top, were stored without regard 
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to compatibility. The inspection revealed that some drums of acid have a pH of less than two. In addition 
to the drummed acids and caustic, there were three laige open-top tanks, one holding approximately 40 
cubic yards of sulfuric acid sludge, one tank of sodium hydroxide with approximately 900 gallons of liquid 
and 1800 gallons of sludge, and one tank of zinc ammonium chloride holding approximately 900 gallons 

This is the second federal removal action to be conducted at this Site with the first being a responsible party 
cleanup under a consent order. 

IV RESPONSE INFORMATION 

A. Situation 

1. Current situation 

Neither the PRP nor local agencies had the ability to perform a response mitigation. EPA 
initiated a CERCLA Removal Action. 

2. Removal activities to date 

On June 16,1999, the Emergency and Remedial Response Division received a written 

hazardous materials at the Nelson Galvanizing Site, in Long Island City, New York asking 
that a removal action be considered for this Site. 

EPA conducted a removal assessment on June 30, 1999. 

The action mono was signed on September 30,1999 authorizing a mitigation railing of 
$450,000 and a total project ceiling of $810,000. 

On January 24,2000 EPA and ERRS mobilized personnel and equipment to the site 

EPA met with the PRP and outlined EPA's work plan for conducting the removal of the 
wastes. The support zone was set up including the cutting of an access way in the back 
building wall for a Uniloader. 

EPA reviewed the H&S Plan and WRS staged, inventoried and sampled the drums vats 
and tanks. Samples from the vats and drum sample composites were sent rait for analysis 

EPA sent a 104e letter to the PRP an February 1,2000. 

START prepared the administ rative record for the site which was placed for public review 
in the Queers Borough Public Library at 4020 Broadway, Long Island City, New York. 

Five drums of the flammable liquid, methanol, were discovered on site and sampled. 
These drums belonged to a hot dqg vendor renting storage space on the site. Upon being 
contacted by EPA, the vendor agreed to remove the drums from the premises. The drums 
were shipped to Gloss-Flo Corp. in Brooklyn, NY on March 13,2000. 



The clean out of the vats was completed with 5 one cubic yard boxes and 146 drums of 
solids generated from die contents as well as 34 drums of liquids. 

Seventy-four original site drums were inventoried and sampled. 

The scrap steel which was in one of the vats along with the vats themselves was 
decontaminated and staged on site. 

Bulking and overpacking of the waste drums was completed. 

Waste profiles were developed and requests for bids were sent to disposal companies. 

The site was demobed on March 8,2000 pending die receipt of the analytical data and 
subsequent scheduling of T&D. 

3. Enforcement 

EPA ORC will negotiate with the PRP for cost recovery. 

B. Planned removal activities 

Identification, sampling, and disposal of all hazardous materials. 

C. Next Steps 

Load out all containerized wastes for disposal. 

D. Key Issues 

The PRP has a history of hazardous materials violations and non-cnrnplianra with both 
EPA and local agencies. 

COST INFORMATION 

The fallowing table contains information on 
March 8, 2000. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure, which the EPA may include in any claims for cost recovery. 

Amount Budgeted Cost to Pate Remaining Prnjprt 

ERRS 
START 
EPA 
TOTAL 

$ 450,000 
$ 100,000 
$ 150,000 
$ 810,000 

$ 157,381 $ 292,619 
$ 2,068 $ 97,932 
$ 23,000 $ 127,000 
$ 182,449 $ 683,000 

Final Polrep:. Further Polreps Forthcoming: X 




